

IMPLEMENT CLIENT SCRIPT & UI POLICY(INCIDENT)

PHASE 4 PROJECT PLANNING

4.1 Introduction

Project Planning is an important phase used to organize the activities required to develop and complete the project.

The project “Implement Client Script & UI Policy (Incident)” requires proper planning before starting the development and testing activities.

The planning phase identifies the major stages of work, development tasks, required resources, testing activities, documentation, and final demonstration.

4.2 Objectives of Project Planning

The main objectives are:

To organize the project activities in a proper sequence.

To identify the tasks required for development.

To plan testing and documentation activities.

To identify the resources required for the project.

To prepare the project for final demonstration.

4.3 TASK PLANNING

The project is divided into the following major stages:

Stage and Main Work

Planning- Understand the project requirements and required behaviours

Development - Configure UI Policy, UI Policy Action, and Client Scripts

Testing - Test mandatory, save, reverse condition, list edit, and form update behaviours

Documentation - Prepare phase-wise documentation and screenshots

Demonstration - Record project execution and final output

The task plan provides a clear sequence for completing the project activities.

However:

List Editing → State change blocked

Incident Form → State change allowed

Incident form → State change allowed

4.4 PLANNING STAGE

During the planning stage, the project document and required system behaviours are studied.

The main activities are:

Understand the project requirements.

Identify the required UI Policy.

Identify the required Client Scripts.

Understand the expected Incident behaviour.

The output of this stage is a clear development plan.

4.5 DEVELOPMENT STAGE

The development stage involves implementing the configurations identified during requirement analysis.

The main development activities include:

Creating the High Impact UI Policy.

Creating the Urgency UI Policy Action.

Creating the onChange Client Script.

Creating the onSubmit Client Script.

Creating the onCellEdit Client Script.

4.6 TESTING STAGE

Each configuration is tested to ensure that the required conditions work correctly, including mandatory fields, automatic value changes, form submission, and list editing.

4.7 DEVELOPMENT TASK

The development work is divided into six tasks:

Create the High Impact Control UI Policy on the Incident table.

Create the Urgency UI Policy Action.

Create the onChange Client Script.

Create the onSubmit Client Script.

Create the onCellEdit Client Script.

Test the complete configuration.

4.8 TASK SEQUENCE

The tasks are completed in the following order:

Requirements → UI Policy → UI Policy Action → Client Scripts → Testing → Documentation

This sequence helps complete the configuration systematically and reduces errors during development.

4.9 PROJECT RESOURCES

- ServiceNow instance

- Incident module

- Web browser
- GitHub repository
- Google Drive for demonstration video

These resources are specified in the project planning section.

4.10 Documentation Planning

The project documentation includes:

- Phase-wise project details
- Configuration steps
- Testing results
- Required screenshots

4.11 Demonstration Planning

The demonstration will show the project execution from configuration to final output. The main UI Policy and Client Script behaviours will be demonstrated using the Incident form.

4.12 Conclusion

Phase 4 provides a clear plan for development, testing, documentation, and demonstration. Proper task sequencing and resource planning help complete the ServiceNow project in an organized manner.